
Status of ARRA Grants as of March 14, 2011 
Capital Projects Management Team 

Department of Public Works 
 

 
COMPETITIVE GRANTS/LOANS 
 
Airport Improvement Program 
 
Public Works received notice of funding for $8.2 million for Compton/Woodley Airport.  
The project includes the reconstruction of pavement and drainage in the apron areas of 
the airport. The Board of Supervisors approved the award of the contract on August 18, 
2009.  
 
Status: The first quarterly Section 1512 report was submitted by the CEO to the Federal 
government in January 2011 before the required deadline.  Construction of the project 
has been completed and was field accepted on February 16, 2011.  Board of 
Supervisors acceptance is anticipated by June 2011. 
 
Communities Putting Prevention to Work Grant Program 
 
The U.S. Department of Health and Human Services awarded the L.A. County 
Department of Public Health (DPH) $15.9 million under the obesity portion of the subject 
grant program.   Public Works was notified by DPH that $300,000 would be available for 
Public Works to complete the Environmental Document for the County Bikeway Master 
Plan.  The primary goal of the County Bikeway Master Plan is to promote bicycle usage 
in the County with new bicycle infrastructure and programs to encourage bicycling in the 
County. 
 
Status:  The Memorandum of Agreement between DPW and DPH was executed 
January 18, 2011. The DSO was received by DPW on February 16, 2011 and the 
Notice to Proceed for work on the EIR was issued to the consultant.  We anticipate the 
EIR and the new County Bikeway Master Plan to be adopted by the Board by March 
2012. 
 
FORMULA GRANTS 
 
Federal Highway Administration 
 
Public Works anticipates receiving approximately $41.66 million of ARRA funds for 
transportation infrastructure projects.  Public Works will be delivering 19 projects.  
These projects include pavement resurfacing; bridge barrier rail replacement; 
installation or modification of traffic signals, signing, striping, pavement markings, and 
illuminated street name signs. 
 



• Federal Aid Secondary (FAS) Program – Public Works has submitted four FAS 
projects totaling $13.93 million.  We received FHWA's approval of funding for the 
following four projects: 

 
o Angeles Forest Highway, Et Al. - $2,655,815: Completed 10/19/10 
o Gorman Post Road, Et Al. - $2,755,729: Completed 10/27/10 
o Avenue G, Et Al. - $4,694,809: Completed 10/20/10 
o Avenue N, Et Al. - $3,825,347: Completed 10/07/10 

 
Bids received for all four of these projects exceeded the estimated cost range.  
On May 12, 2009, the Board of Supervisors authorized the Chief Executive Office 
(CEO) when the lowest responsive and responsible bidder exceeds the cost 
range for any contract to permit Public Works to award the contract for ARRA 
projects provided that additional and appropriate funds have been identified and 
it is in the best interest of the County to proceed.  We submitted and received 
CEO’s authorization to award these projects.    
 
Status: Under delegated authority, the projects were awarded to the lowest 
responsive and responsible bidders on September 19, 2009.  However, the 
notice to proceed could not be issued to the contractors until Spring 2010 when 
the required temperatures were warm enough to place the rubberized asphalt on 
the street. The projects have now been completed on the dates shown. 
 

• Regional Surface Transportation Program (RSTP) – Public Works has submitted 
and received FHWA's approval of funding for the following 14 RSTP projects 
totaling almost $26.88 million:   

 
o Traffic Signal Upgrades at Whittier Boulevard, Et Al. - $206,821: 

Completed 12/31/09 
o Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade 

Phase 1 - $2,815,738: Completed 3/02/11 
o Traffic Signal LED Indication and Mast Arm Street Name Sign Upgrade 

Phase 2 - $2,861,283: Completed 12/08/10 
o Reis Street, Et Al. - $229,477: Completed 4/13/10 
o Firestone Boulevard, Et Al. - $1,661,054: Completed 4/7/10 
o 120th Street, Et Al.* - $179,041: Completed 12/24/09 
o Crenshaw Boulevard, Et Al.* - $726,800: Completed 3/26/10 
o Graves Avenue, Et Al.* - $611,989: Completed 3/19/10 
o Washington Boulevard, Et Al. - $343,157: Completed 12/4/09 
o Rosemead Boulevard – Foothill Boulevard to 566' south of Ardendale 

Avenue, Et Al. - $8,188,693: Estimated Completion 11/07/11 
o El Segundo Boulevard, Et Al.* - $741,958: Completed 3/30/10 
o Mulholland Highway, Et Al.* - $3,291,800: Estimated Completion 3/30/11 
o Colima Road, Et Al.* - $2,945,874: Completed 11/29/10 
o Emerald Necklace Rehabilitation - $2,079,200: Completed 6/18/10 
 



 
Status: All 14 RSTP projects have been awarded under delegated authority to 
the lowest responsive and responsible bidder. The low bids received for 6 of 
these 14 projects (noted with an asterisk*) exceeded the estimated cost range 
and we received the CEO’s authorization to award these projects.  The 
completion dates are noted next to the projects above. 

 
• Transportation Enhancement Activity (TEA) – Public Works submitted one 

project for $846,465 to resurface the Class I Bike Trail along the Los Angeles 
River.   We have received FHWA’s approval of funding for this project. 
 
Status:  The project was completed on 9/20/10. 
 

 
Energy Efficiency and Conservation Block Grant Program 
 
The Department of Energy’s Energy Efficiency and Conservation Block Grant Program 
will be providing funds to cities and counties based on formula.  The County of Los 
Angeles will receive $15,412,400.  ISD has submitted the following Public Works’ 
project as part of the County’s request: 
 

Server Consolidation and Virtualization Project – This project will consolidate servers 
by migrating physical servers to virtual machines (VMs) on a single server and 
therefore help reduce power consumption/costs while simplifying management. 
Each new server will replace 10 to 15 legacy servers.   

 
Status:  ISD stated that DPW has approval of $800,000 for this project.  The new 
servers have been installed and tested.  The virtualization of the old servers is 
currently in progress and is anticipated to be completed by the end March 2011. 
  

Community Development Block Grant – Recovery  
 
The Department of Housing and Urban Development’s Community Development Block 
Grant – Recovery (CDBG-R) will be providing funds to the Community Development 
Commission of the County of Los Angeles (CDC) based on formula.  Public Works is 
scheduled to receive $569,300 for a project to install landscaping in the Flood Control 
District right of way along the Los Angeles River within the City of Cudahy.  This project 
is a part of a list of projects totaling $7,328,277 which was approved by the Board of 
Supervisors on August 18, 2009. 
 
Status:  The US Army Corps of Engineers recently implemented a revised Levee 
Vegetation Policy which had a significant impact on the proposed project.  The project is 
currently being redesigned to comply with the Corps new requirements and a new 
estimate for the project is being prepared.  A new schedule for the project will be 
available by the end of March 2011. 
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